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VOUCHER FOR TRANSFERS *************************** 
CIC #: 99EPA SUPERFUND 

Billed Date: 02-Jan-2013 

Customer Order Number DW96957731 

D.O. Voucher No. 

DIAMOND HEAD OU1 

EPA640 

BU. Voucher No. 

BETWEEN APPROPRIATIONS AND.OR FUNDS (AR 37·1) 

Mission Assignment No: 

329881 BZ801 

Bill No. 

27061247 

Paid By Check No. Collection Vou. No. 

Accounts Of 

Facility: Diamond Head Oil 
A/C#: DW96957731-01-0 
RPM: Grisell Diaz-Cotto 
Date: 3/12/13 

b 

Partial# 38 03-Dec-2012 Thru 02-Jan-2013 
................................. 

Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 

68 68 X 8145.0000 2010 00 0000 012731 0000 00000 

Line Item Moa 

INHOUSE- OTHER RESOURCES 
INHOUSE - LABOR 

Description 

SUPERFUND M&S 
DEPARTMENTAL OVERHEAD COSTS 

Billing Office (Send Remittance To): 

USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 

$2,387.85 96NAX 3122.0000G5082416868012731 96231 

Eald No 

INHOUSE - LABOR 
INHOUSE- LABOR 

GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

CORPS CERTIACATION 
"I CERTifY THAT THE ABOVE ARTICLES WERE DEUVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR 
FUNDS AS INDICATED." ~ 

( ~L.I~ r :e.-DATE SIG 

;v:tbz:f{ ~~~~ 
'YI'Ojte::f ~ 

Funds Authorized: $174-,000.00 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 01· Feb- 2013 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

$158,004.06 

$155.616.21 

$2,387.85 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Total Flux Billed: $0.00 

Prev Flux Billed: $0.00 Date: 

Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1 080 

$2.387.85 

Amount 

$577.49 
$532.46 
$156.93 

$1,120.97 
$2,387.85 

$2,387.85 

$0.00 

$2,387.85 
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99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 
IA Number: DW96957731 

MONTHLY REPORT FOR DECEMBER 2012 

PROGRESS REPORT 

Page: 119 
Date: 02-J~~-2013 
Time: 14:21:34 

I Revised Reimbursable Direct Fund Cite IA Tota!s 
I (96X31221 :96X31221 

I 
I STATEMENT OF CHARGES FOR PERIOD: 

I 
I 
I Total Funds Authorized: 

I 
I 
I 
I 
I 
I 
I 

Less Total Expenditures: 
Less Undelivered Orders: 
Less commitments: 

H 
[-} 

(-) 

$l74,000.DO 

$158,004.06 
$0.00 

$::.4,349.38 

s:,046,00o.oo 

$513,135.75 
$532,864.25 

50.00 

51,220,000.00 

5671,139.81 
$532,864.25 
$14,349.38 

I 
I I 

I Funds Available Balance: $1,646.56 so.oo sl,646.56 I 
I 

---~ -- --··---~-------------------------

1 BILLING ACTIVITY (96X3122): 

I -----------------------------
1 
I Bill Number: 2~061247 

I 
I Funds Expended Du~ing Repo~t Period: $2,387.85 
I Total Billed to Date: 5158,004.06 

I 
I 
I DIRECT FUND CITE ?AYMENTS: 

I -------------------------
1 I 
I Funds Expended During Report Period: $32,159.54 I 
I Total Expended to Date: $5l3,135. 75 I 

: ~· 
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KANSAS CITY DISTRICT 
DIPMOND HEAD OIL RE:INERY, NJ 
IA Number: DW96957731 

Bill ~umber: 2706124" 
Bill Invoice Date: 02-JP~-2013 

Monthly Billing Amount(96X3122): 

Monthly Direct Fund Cite Cont~ac~ Cost(68X8145l: 

Be1dget Categories 

a Personnel 
b Fringe Bene:its 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construc":ion 
h Other 
i Total Direct Charges 

Total Ind~rect Charges 

k 70TAL 

LPBOR BR~~OC':' FOR ~ONTH: 

Individual 

SHELLY M ALLEN 
ELIZABETH BUCKRUCKER 
N-fY DARPINIAN 

Location 

KI'-NSAS CITY DISTRIC':' 
~~SAS CITY DISTRICT 
~'SAS CITY DISTRICT 

$2,387.85 

$32,:59.54 

::=osts for 
Ccorre:-tt MontC1 

$754.34 
$366.63 

$0.00 
$0.00 
$0.00 
$0.00 
so.oo 

$577.49 
$1,698.46 

$689.39 

$2,387.85 

Function 

PROGRAM ANALYST 

PROGRESS REPORT 

Prior Month's 
Summary 

$52,754.13 
$27,963.82 
514,997.78 

$0.00 
$0.00 
$0.00 
so.oo 

$9,18:."1 
$104,897.44 
$50,718."7 

$155,616.21 

Hours 

HTRW PROJECT MANAGER 
CHEMIST 

4.00 
6.08 
1. 25 

Projecc Cvsts 
to Da;:e 

553,508.47 
$28,330.45 
$14,997.78 

$0.00 
so.oo 
$0.00 
$0.00 

$9,759.20 
$106,595.90 

$51,408.16 

Sl58, 004.06 

Labor Arnoun:.. 

$385.09 
$687.60 
s:34.12 

Page: 120 
Date: 02-JA.~-2013 
Time: 14:21:34 
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Kfu~SAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

GREGORY NE HATTAN 
BONNIE B LOWE 
ROBERT M PENDER, JR 

TO':'AL LABOR: 

.. ~ ;.e 
~ · .• ,.~'J 

;;;i, 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

-":,:·~ 

PROGRESS REPORT 

Function 

GEOLOGIST 
CONTRACT SPECIALIST 
HTRW PROJECT MANAGER 

~ 
~t-

Hou:rs 

3.00 
2.00 
:.oo 

17.25 

... 
0.--J •• • 

..;.._, ·- ~· 

Labor A:nocmt 
------------

$272. 39 
$203.57 
$127.60 

------------

$1,810.36 

Page: 121 
Date: 02-JAN-2013 
Time: 14:21:34 
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PM-ES 

Progress Report for EPA Region II 

Site: Diamond Head Oil Refinery, NJ I Phase: I Remedial Design- OU1 
Remedial Design Operable Unit 1 

Bill No.: 27061247; lAG I DW96957731/BZ801 'lAG Expiration Date: I Other Corps 
Partial #38 No.: lAG Award Date: 12102/09 6/30/14 P2: 329881/FWI: GOC947 

Reporting To: 
Period: 

I From: 
December3,2012 January 2, 2012 

I EPARPM 
Grisell Diaz-Cotto 

I USACEPM 
Elizabeth Buckrucker 

Work Perfonnecl 

This Period 

KsyMeeftlgs 1NsPf!l#od 

KsyCornct tWes6:lnes 

Conf'/81BdfoD88 

CcnlraciDr AdJonsl 

Accal¥lfstllltilts 

• Task Order 0004 Invoices . 

0 On 3 Dec 12, Invoice #26 was reviewed and approved for $15,317.27 covering period I -28 Sep 12. 
0 On 9 Dec 12, Invoice #27 was reviewed and approved for $16,842.27 covering period 29 Sep - 26 Oct 

12. 

• New Task Order XXX . 

0 On 7 Dec 12, discusSed final edits needed on cost proposal with J. Hess. 
0 On 7 Dec 12, received revised final cost proposal from CH2M Hill for backcheck (open action of 

pricing rates). 
0 On 19 Dec 12, had discussion with J. Hess regarding submission of revised cost proposal with new 

forward pricing rates. j 

0 Coordinated the action with contract specialist and provided all final internal files to contracting office. 
0 On 19 Dec 12, action was put on hold pending final guidance from EPA. Per Program Manager (B. 

Pender), this action will not likely be funded. 
0 Plan to have final proposal submitted and held without further action. 

• Funding. Funds will be required to begin the pre-design fieldwork (1st/2nd quarter FY13) . 

• Pre-Design Investigation (POI) . 

0 On 11 Dec 12, held meeting with G. Diaz-Cotto and J. Hess at EPA offices to discuss status of all 
ongoing project activities. 

0 On 19 Dec 12, held team conference call to discuss final comments on the WP documents. 
0 Anticipate final revised document submission in early January. Given the possibility of no fieldwork in 

FY 13, these plans will be finalized and then placed on hold. 

• Schedule. The project schedule is on hold pending final guidance from EPA on funding . 

• Preparation of Progress Report and Project Expenditures spreadsheet. 

• Meetings and conference calls held are noted in progress portions of this report. 

• 2 Dec 2009; New lA funding received totaling $300,000 

• 1 0 Feb 201 0; Base Task Order 0002 awarded, totaling $255,000. 

• 6 Apr 20 I 0, lA Amendment #I funding received totaling $170,000; for total !A value of $4 70,000 . 

• 13 Aug 2010, Task Order0002, Modification I was awarded for$141,000 . 

• 29 Sep 201 0; lA Amendment #2 funding received totaling $750,000; for total lA value of$1 ,220,000 . 

• 2 Nov 20 I 0; Task Order 0002; Modification 2 was awarded for $650,000 

• Management tasks included general project communication and reporting. Participated in scoping conference calls, 
responded to comments on work plan. Progress Report 29 contains more detailed information. 

• On 11 Dec 12, met with USACE and USEP A to discuss project status and pending actions. 

• Pre-design Work Plan. Revisions made to Work Plan documents with planned submission early January 2013. 

10P3 
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o : P~~i~ Field Investigation- Revised work plans subrb.itted and diseussiotl$ unde.way to final~ tlle 
scope of the pre-design fieldwork and get this work Wlder contract with em. . . . . 

TBD; no sre<:ific meetings set 

S May201 0 -Fiilal Data Needs Technical Memorandum submi~~ 

. 31 Aug 20i Q -Final Pre-Design Investigation Work Plan submitted; 

27 September-J October 2010: Pre-Design Investigation LNAPL Sampling 

12 November 2010: Phase l Bench Scale test initiated. 

.20 Februruy 2012:_Phase l Bench Scale test complete (25 Jan 12 decision made tO discontinue Ph~ 1): 

. ~·;;; 24 JarilJ8l'y 2011: Received Phase 1 bench scale (month 1) resul~ 

: :. • 23 'February 2011: Received final dioxin results from bench scale soils (coUected Wlder OU2).' 

• \' . 31 March20ll: Received Phase l Bench Scale Status Report2/DraftTechnical Memorandum(utXtated 19May 11 
. . ... with ,medllow soil sample results), 

.· ·· ·:"•: ' .: · 6April ioi l: Meetmg held to discuss Phase 1 Results/Phase 2 discuSsion and decision 

-'· ·· ' 21~r·1ol't: ·Meeting held to discuss Phase 2 column setup and milestone tO conduct the beit9h ~e. : 
. > ~ ; . ~5 Jan~ 2012;· MeetiDg held to discuss Phase l bench scale sampiing results and confumPhase 2 column setup .• 

~;~--. :".._, .. ->: ·,;:~ "" ... '... .. ~ <. .. '·- - . ' ' 
• ~>· -~ 20 Februai}'2012: Colleeted final Phase 1 bench scale samples. 

;,~~ •. . •!.' . . • 

·.: 7 M~h ZQl2: Phase 2 Bench Scale test initiated. , 

· .· .:~ ":· . 7i'...\J~ ZO tl: M~g to discuss Phase 2 Bench Scale (decision rilaae ~ discontinue), · PnW~osigri iriv•estiJ~·otJ;:: 
.. pl~gSe~:.'·:: . h. ' 

Direct Fuim Cite Amend# Date USACE 

. ~25.5,009 Initial 1212/09 

_$141,~ 4/6/10 $74,000 $396,000 

$650,000 2 9/29/10 $174,000 $1,046,000 
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